

PASSED: May 8, 2017
BY: Warren

RESOLUTION NO. 2017-15

RESOLUTION AUTHORIZING THE VILLAGE MANAGER TO EXECUTE A
CHANGE ORDER WITH INSIGHT PIPE CONTRACTING TO PERFORM STORM
WATER INFRASTRUCTURE REPAIRS

WHEREAS, the Village entered into a contract with Insight Pipe Contracting for storm water system repairs on Fairhaven Lane;

WHEREAS, due to a mistake with the bidding specifications, vendors bid on a 24" size pipe, when it should have been 42";

WHEREAS, the change results in an increased cost of \$25,200 for the larger pipe, which costs represents the actual increased cost of materials;

WHEREAS, Council finds and determines that the change order is necessary to accommodate unforeseen circumstances at the time the contract was executed for the project, and the cost for the additional work is reasonable and necessary;

NOW, THEREFORE, BE IT RESOLVED BY THE Council of Amberley Village, State of Ohio, seven (7) members elected thereto concurring:

SECTION 1: The Village Manager is hereby authorized and directed to execute any and all documents, including a change order, to authorize the work and materials necessary for Insight Pipe Contracting to complete the work on Fairhaven Lane to accommodate a 42" pipe, at a price not to exceed \$25,200.

SECTION 2: This Resolution shall take effect and be in force from and after the earliest period allowed by law.

Passed this 8th day of May, 2017.

Mayor Thomas C. Muething

Attest:

Nicole Browder, Clerk of Council

Resolution Vote:

Moved: Warren Second: Wolf

I, Clerk of Council of Amberley Village, Ohio, certify that on the ____ day of May 2017, the forgoing Resolution was published pursuant to Article IX of the Home Rule Charter by posting true copies of said Resolution at all of the places of public notice as designated by Sec. 31.40(B), Code of Ordinances.

Nicole Browder, Clerk of Council